
POLLUTION REPORT #2  AND FINAL

Date: February 10, 2003

From: Bob Rosen
On-Scene Coordinator
USEPA Region IV

To: Regional Response Center
EPA HQ Regional Coordinator
Site File
Branch File
Office of Public Affairs
Jennifer Kaduck, GAEPD
EPA Contracting Officer

I. GENERAL SITE INFORMATION

Site name: Fuller Road Drum Site
Fuller Road, ½ mile south of U.S. Highway 129
Gainesville, Hall County, Georgia

Site location: 34.13 degrees north latitude and 83.43.7 degrees west longitude
Site number: A49P
EPA ID #: GAN000407573
Response authority: CERCLA
NPL status: non-NPL
Incident category: Emergency
State notification: notified GAEPD 12/20/2002
Action memorandum:   prepared and signed 12/23/2002, total site ceiling $26,000
Start date: 12/20/2002
Completion date: 2/4/2003

II. BACKGROUND INFORMATION

A. Type of facility or site:   midnight dumping of 55-gallon drums

B. Site  Description:  the past and present site activities are not relevant.  The site is a rural
dirt road which became a site when six 55-gallon drums were abandoned on it.  The
drums were first noticed on the morning of December 16, 2002, when residents transiting
the road noticed the drums on the side of the road.  The drums were reported to the
Gainesville-Hall County Emergency Management Agency and notification made to EPA
through NRC. 

The Site is a dirt road located approximately 3/10 of a mile into Hall County off



U.S. Highway 129.  It is a rural location primarily used for agricultural and residential
purposes.  The exact location of the drums is 34o13.023" north latitude and 83o43.719"
west longitude.  The Site is reported to be a pubic thoroughfare.  There are scattered
residences and farms in the area but the total population estimated within a one-mile
radius is less than 100 persons.  No vulnerable populations, habitats, and natural
resources were impacted.

III. RESPONSE INFORMATION

A. Actions Taken:  EPA Region 4 On-Scene Coordinator Bob Rosen mobilized to the Site
on Friday, December 20, 2002, and began response actions the following morning.  The
response actions included: hazard categorization testing, sampling for waste profile
analysis, over-packing of damaged or corroded drums and, transport to the Hall County
DOT yard until disposal can be arranged.  There was no visible evidence of soil staining
via leakage from the drums.  These actions were effective in mitigating the threat to the
public health, welfare and environment and will correlate with the planned removal
actions  

Waste disposal analysis revealed that the drummed materials were flammable
liquid solvents, primarily xylene, acetone and toluene mixed with wastewater.  The total
volume of waste was approximately 300 gallons in six separate 55-gallon steel drums.

 On Tuesday, February 4, 2003, EPA Rosen mobilized the ERRS contractors to
the temporary storage area at the County DOT yard for transportation and disposal of the
drums.  The drums were transported to the C-MAC Environmental Group waste disposal
facility in Glencoe, Alabama, where they will be disposed of via fuels blending.  No
further actions will be taken at the site.

B. Use of Innovative Technologies or Authorities: not applicable

C. Community Involvement:  no community involvement at this site

D. Unusual Circumstances: none

E. Future Considerations: none

F. Post Removal Site Control: not applicable

IV. CONTRACTOR INFORMATION AND ESTIMATED COSTS

A. Contractor Information

CONTRACTOR TO NUMBER POP START POP END TO AMOUNT

Kemron
Environmental

0204-F4-0009 12/20/2002 6/20/2003 $15,000



Weston START TDD:4W-03-
12-B-004

12/20/2002 3/20/2003 $5000

B. Estimated Costs

Extramural:

ERCS/ERRS $  7,500
START $  4,300

Total Estimated Extramural Costs $ 11,800

Intramural:

EPA Direct Costs $      750
EPA Indirect Costs $      350

Total Estimated Intramural Costs      1,100

TOTAL SITE COSTS $ 12,900

The Project Ceiling has been approved by the OSC as documented in the Action
Memo/Initial Pollution Report.  The above accounting of expenditures is an estimate
based on figures known to the OSC at the time this report was written.  The OSC does
not necessarily receive specific figures on final payments made to any contractor.  Other
financial data, which the OSC must rely upon, may not be entirely up to date.  The cost
accounting provided in this report does not necessarily represent an exact monetary
figure which the government may include in any claim for cost recovery.

V. DISPOSITION OF WASTES

Six (6) 55-gallon drums containing approximately 300 gallons of waste flammable
liquids (toluene, xylene, acetone and waste water) were shipped to the C-MAC facility in
Glencoe, Alabama, for disposal via fuels blending.

VI. ROSTER OF AGENCIES/ORGANIZATIONS ASSISTING IN REMOVAL

EPA Region 4 - Bob Rosen
Gainesville-Hall County Enforcement Division - Danny Owen, Scott Martin
EPA Region 4 ERRS Contractor, Kemron Environmental - Chuck Berry
EPA Region 4 START Contractor Weston Solutions - Stacy Kowalski, Sandy Dowling


